COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2012

ESTI MATE SUMVARY 08: 39: 58
CONTI D: C18109 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18109-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 42.0 DAYS TI VE ALLOW 42 WORK DAYS
US 34 AT MALL ROAD | NTERSECTI O PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 42 WWORK DAYS
PRQIECT NO FSA0341- 075
US 34 AT MALL ROAD | NTERSECTI ON
NAME OF ROAD: 034A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 07/ 19/ 2012 DATE TI ME STARTED 03/07/2012
3609 N. COUNTY ROAD 13 DATE LET 02/ 02/ 2012 DATE WORK' BEGAN
DATE AWARDED 02/ 16/ 2012 DATE TI ME STOPPED 06/ 29/2012
DATE CONTRACT EXECUTED 02/ 28/ 2012 DATE ACCEPTED 06/ 29/ 2012
LOVELAND CO 80538 970-667-2178 DATE NOTI CE TO PROCEED 03/ 07/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 626, 543. 90 PARTI C PATI NG $ 6, 500. 00 $ 0.00
AWARD PRQJECT AM: $ 463, 642. 00 NON- PARTI CI PATI NG 455, 662. 55 25, 809. 50
PERCENT COWPLETE: 73.76% TOTAL EARNI NGS 462, 162. 55 25, 809. 50
FUNDS AVAI LABLE: $ 164, 381. 35 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 462, 162. 55 25, 809. 50
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -6, 954. 63 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 455, 207. 92 25, 809. 50
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 455, 207. 92 25, 809. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 25, 809. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18109- BI D ESTI MATE RUN 07/ 19/ 2012
PRQIECT: FSA0341- 075 ESTI MATE NO 0004 08: 39: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00010 Renoval of Tree 15. 000 15. 000
EACH 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0015 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0020 202- 00035 Renoval of Pipe 133. 000 133. 000
LF 0. 000 0. 00
10. 00000 133. 000 1, 330. 00
0025 202- 00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0030 202- 00090 *Renoval of Delineator 5. 000 5. 000
EACH 0. 000 0. 00
20. 00000 5. 000 100. 00
0035 202-00220 Renoval of Asphalt Mat 978. 000 424. 000
SY 0. 000 0. 00
5. 00000 424. 000 2,120.00
0040 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 334. 000 6, 334. 000
SY 0. 000 0. 00
4. 00000 6, 334. 000 25, 336. 00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 1, 606. 000 1, 606. 000
CY 0. 000 0. 00
15. 00000 1, 606. 000 24, 090. 00
0050 203- 00062 Enbanknent Material (Conplete In Place) (Special) 179. 000 179. 000
CY 0. 000 0. 00
20. 00000 179. 000 3,580. 00
0055 203-01500 Bl adi ng 50. 000 6. 000
HOUR 4.000 600. 00

150. 00000 10. 000 1, 500. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18109-BI D ESTI MATE RUN 07/ 19/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0004 08: 39: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 208-00002 *Erosion Log (12 Inch) 1, 498. 000 1, 390. 000
LF 0. 000 0. 00
3.50000 1, 390. 000 4, 865. 00
0070 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0075 208- 00050 *StormDrain Inlet Protection 4. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0085 208- 00205 Erosi on Control Supervisor 45. 000 33. 000
HOUR 10. 000 650. 00
65. 00000 43. 000 2,795.00
0090 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0095 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0100 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0105 210- 00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0110 210-01130 *Reset Cuardrail Type 3 25. 000 25. 000
LF 0. 000 0. 00
200. 00000 25. 000 5, 000. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18109-BI D ESTI MATE RUN 07/ 19/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0004 08: 39: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-04010 Adj ust Manhol e 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0120 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0125 212-00032 *Soi | Condi tioning 1.190 1. 000
ACRE 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0130 213-00002 *Mil ching (Weed Free Hay) 1. 000 1. 000
ACRE 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0135 213-00061 *Mil ch Tackifier 51. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 604. 000 604. 000
SY 0. 000 0. 00
3. 00000 604. 000 1, 812. 00
0145 304- 06007 Aggregate Base Course (Cl ass 6) 594. 000 594. 000
CY 0. 000 0. 00
30. 00000 594. 000 17, 820. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 86. 000 43. 890
TON 0. 000 0. 00
85. 00000 43. 890 3,730. 65
0155 403-33741  Hot Mx Asphalt (Gading S) (75) (PG 64-22) 757. 210 757. 210
TON 0. 000 0. 00
65. 00000 757. 210 49, 218. 65
0160 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 154. 930 1, 154. 930
TON 0. 000 0. 00
75. 00000 1, 154. 930 86, 619. 75
0165 412- 00600 *Concrete Paverment (6 Inch) 22.000 20. 000
SY 0. 000 0. 00
100. 00000 20. 000 2, 000. 00



CONTI D: C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18109-BI D ESTI MATE RUN 07/ 19/ 2012
PRQIECT: FSA0341- 075 ESTI MATE NO. 0004 08:39: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
2, 500. 00000 1.000 2,500. 00
0175 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0.00
3.00000 0. 000 0. 00
0180 609-21020 *Curb and CGutter Type 2 (Section I1-B) 168. 000 168. 000
LF 0. 000 0.00
25. 00000 168. 000 4, 200. 00
0185 612-00001 *Del i neator (Type 1) 15. 000 10. 000
EACH 0. 000 0.00
50. 00000 10. 000 500. 00
0190 612-00003 *Delineator (Type I11) 7.000 7.000
EACH 0. 000 0.00
50. 00000 7.000 350. 00
0195 613- 00400 *4 Inch Electrical Conduit 105. 000 105. 000
LF 0. 000 0.00
25. 00000 105. 000 2,625.00
0200 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 444. 000 840. 000
LF 0. 000 0.00
8. 50000 840. 000 7,140.00
0205 613-01300 *3 Inch BElectrical Conduit (Plastic) 995. 000 995. 000
LF 0. 000 0.00
10. 00000 995. 000 9, 950. 00
0210 613-01202 *2 Inch BElectrical Conduit (Plastic) (Install Only) 335. 000 335. 000
LF 0. 000 0.00
7.50000 335. 000 2,512.50
0215 613-01402 *4 Inch BElectrical Conduit (Plastic)(lnstall Only) 335. 000 335. 000
LF 0. 000 0.00
20. 00000 335. 000 6, 700. 00
0220 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 165. 000 160. 000
LF 0. 000 0.00
20. 00000 160. 000 3, 200. 00



CONTI D: C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18109-BI D ESTI MATE RUN 07/19/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO. 0004 08: 39: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-07000 *Pull Box (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0230 613-10000 *Wring 1. 000 0. 000
LS 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0235 613-32400 *Light Standard Steel (40 Foot) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0240 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0245 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 1.000 600. 00
600. 00000 1. 000 600. 00
0250 614-00011 *Sign Panel (dass I) 12. 000 12. 000
SF 0. 000 0. 00
25. 00000 12. 000 300. 00
0255 614-00012 *Sign Panel (Oass I1) 156. 500 156. 500
SF 0. 000 0. 00
28. 00000 156. 500 4,382.00
0260 614-01512 *Steel Sign Support (2-1nch Round)(Post) 44. 000 44.000
LF 0. 000 0. 00
20. 00000 44. 000 880. 00
0265 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 4.000
EACH 0. 000 0. 00
50. 00000 4.000 200. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 173. 000 173. 000
LF 0. 000 0. 00
35. 00000 173. 000 6, 055. 00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 13. 000
EACH 0. 000 0. 00
250. 00000 13. 000 3, 250. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18109-BI D ESTI MATE RUN 07/ 19/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0004 08: 39: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-72875 *Loop Detector Wre 420. 000 420. 000
LF 0. 000 0. 00
20. 00000 420. 000 8, 400. 00
0295 624-20012 12 Inch Drainage Pipe (O ass 0) 68. 000 68. 000
LF 0. 000 0. 00
24. 00000 68. 000 1, 632. 00
0300 624-20024 24 Inch Drainage Pipe (dass 0) 122. 000 122. 000
LF 0. 000 0. 00
52. 00000 122. 000 6, 344. 00
0305 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0310 626-00000 *Mobi | i zati on 1. 000 0. 930
LS 0.070 3, 150. 00
45, 000. 00000 1. 000 45, 000. 00
0315 627-00005 *Epoxy Pavement Mar ki ng 39. 000 0. 000
GAL 34. 000 4, 250. 00
125. 00000 34. 000 4, 250. 00
0320 627-00011 *Pavenent Marking Paint (Wt erborne) 78. 000 60. 000
GAL 0. 000 0. 00
75. 00000 60. 000 4,500. 00
0325 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 32. 000 31. 000
SF 0. 000 0. 00
25. 00000 31. 000 775.00
0330 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 50. 000 30. 000
Li ne
) SF 0. 000 0. 00
15. 00000 30. 000 450. 00
0335 630-00000 *Fl aggi ng 1, 350. 000 984. 000
HOUR 72. 500 1, 450. 00
20. 00000 1, 056. 500 21, 130. 00
0340 630- 00007 *Traffic Control Inspection 23.000 21.000
DAY 2.000 300. 00
150. 00000 23. 000 3, 450. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18109- BI D ESTI MATE RUN 07/ 19/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0004 08: 39: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0345 630- 00012 *Traffic Control Management 42.000 32. 000
DAY 4. 000 1, 800. 00
450. 00000 36. 000 16, 200. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 7.200
EACH 0. 800 48. 00
60. 00000 8. 000 480. 00
0355 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 26. 100
EACH 2.900 290. 00
100. 00000 29. 000 2,900. 00
0360 630-80344 *Construction Traffic Sign (Special) 75. 000 67.500
SF 7.500 337.50
45. 00000 75. 000 3,375.00
0365 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 700. 00
3, 500. 00000 2.000 7, 000. 00
0370 630- 80360 *Drum Channel i zi ng Devi ce 240. 000 50. 400
EACH 5. 600 84. 00
15. 00000 56. 000 840. 00
0375 630- 80380 *Traffic Cone 50. 000 45. 000
EACH 5. 000 50. 00
10. 00000 50. 000 500. 00
0380 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70016 F/ A Fuel Cost Adj ustnent 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18109- BI D ESTI MATE RUN 07/ 19/ 2012
PRQIECT: FSA0341- 075 ESTI MATE NO 0004 08: 39: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 9, 050. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70100 F/ A Rel ocate Power Lines 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 620,043.90 $ 25,809.50 $ 455, 662. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0290 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 6, 500. 00 $ 0.00$ 6, 500. 00

PRQJIECT TOTAL CURRENT AMI  $ 626,543.90 $ 25,809.50 $ 462, 162. 55



